COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/31/2008

ESTIMATE SUMMARY 13:13:46
CONTID: C16240 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16240-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 209.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
I-70 NO NAME TUNNEL REHAB PERCENT TIME: 49.41 ORIG TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
PROJECT NO: €0702-273
I-70 NO NAME TUNNEL REHAB
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
BTE CONCRETE FORMWORK LIMITED LIABILITY COMPANY PAY PERIOD ENDING 03/31/2008 DATE TIME STARTED 09/05/2007
P. O. BOX 1944 DATE LET 08/09/2007 DATE WORK BEGAN
DATE AWARDED 08/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/05/2007 DATE ACCEPTED
GLENWOOD SPRINGS CO 81601 970/945-2431 DATE NOTICE TO PROCEED 09/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,208,797.42 PARTICIPATING $ 8,402.00 $ 0.00
AWARD PROJECT AMT: $  2,753,004.00 NON-PARTICIPATING 672,590.42 0.00
PERCENT COMPLETE: 21.22% TOTAL EARNINGS 680,992.42 0.00
FUNDS AVAILABLE: $ 2,527,805.00 STOCKPILED MATERIALS 113,644.65 55,273.43
GROSS EARNINGS 794,637.07 55,273.43
TOTAL CLAIMS: $ 0.00 RETAINAGE -18,629.77 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 776,007.30 55,273.43
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 776,007.30 55,273.43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 55,273.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16240-BID ESTIMATE RUN 03/31/2008
PROJECT: C0702-273 ESTIMATE NO: 0005 13:13:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 626-00000  *MOBILIZATION 1.000 0.500
LS 0.000 0.00
120,000.00000 0.500 60,000.00
0010 630-00000  *FLAGGING 500.000 105.500
HOUR 0.000 0.00
30.00000 105.500 3,165.00
0015 630-00007  *TRAFFIC CONTROL INSPECTION 150.000 61.000
DAY 0.000 0.00
150.00000 61.000 9,150.00
0020 630-00012  *TRAFFIC CONTROL MANAGEMENT 49.000 10.000
DAY 0.000 0.00
550.00000 10.000 5,500.00
0025 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 25.500
EACH 0.000 0.00
25.00000 25.500 637.50
0030 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0035 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0040 630-80360  *DRUM CHANNELIZING DEVICE 64.000 18.500
EACH 0.000 0.00
35.00000 18.500 647.50
0045 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 32.000 16.000
EACH 0.000 0.00
35.00000 16.000 560.00
0050 630-80370  CONCRETE BARRIER (TEMPORARY) 2,400.000 1,200.000
LF 0.000 0.00
25.00000 1,200.000 30,000.00
0055 630-80380  *TRAFFIC CONE 125.000 50.000
EACH 0.000 0.00

10.00000 50.000 500.00
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PCN: 16240-BID ESTIMATE RUN 03/31/2008
PROJECT: C0702-273 ESTIMATE NO: 0005 13:13:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0065 700-70010 F/A MINOR CONTRACT REVISIONS 136,840.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70011 F/A PARTNERING 2,500.000 1,490.000
FA 0.000 0.00
1.00000 1,490.000 1,490.00
0085 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70034 F/A MCR LI #2 , CONCRETE PATCHING 11,763.420 11,763.420
FA 0.000 0.00
1.00000 11,763.420 11,763.42
0180 630-80359 PORTABLE MESSAGE SIGN PANEL MCR LI #3, PORTABLE 10.000 2.000
MESSAGE PANEL/DAY
DAY 0.000 0.00
350.00000 2.000 700.00
0185 900-00007 ADDED ITEM (EACH)/ MCR LI #4, SIGN COVERS 6.000 3.000
EACH 0.000 0.00
720.00000 3.000 2,160.00
0190 900-00007 ADDED ITEM (EACH)/ MCR LI #5-CONSTRUCTION TRAFFIC SIGN 0.000 0.000
(SPECIAL)
EACH 0.000 0.00
3,578.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 440,033.42 $ 0.00$ 135,273.42
CAT NO0300 STRUCTURES
0090 202-01140 REMOVAL OF GUARDRAIL TYPE 4 4,487.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0095 202-01170 REMOVAL OF GUARDRAIL TYPE 7 80.000 0.000
LF 0.000 0.00

20.00000 0.000 0.00
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PCN: 16240-BID ESTIMATE RUN 03/31/2008
PROJECT: C0702-273 ESTIMATE NO: 0005 13:13:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0100 202-06520 REMOVAL OF EXISTING WALL PANELS 1.000 1.000
LS 0.000 0.00
180,000.00000 1.000 180,000.00
0105 211-05001 *CRACK PREPARATION (TYPE 1) 1,500.000 1,413.380
LF 0.000 0.00
150.00000 1,413.380 212,007.00
0110 211-05002 CRACK PREPARATION (TYPE 2) 3,000.000 2,898.700
LF 0.000 0.00
50.00000 2,898.700 144,935.00
0115 211-05003 CRACK PREPARATION (TYPE 3) 500.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0120 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
LS 0.000 0.00
750.00000 0.500 375.00
0125 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 240.000 0.000
cY 0.000 0.00
300.00000 0.000 0.00
0130 601-50000 *GLAZED WALL TILE 60,000.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0135 601-50010 GLAZED WALL TILE (SPARE) 55,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0140 602-00200 WELD REINFORCING STEEL 7,559.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0145 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 383.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0145 MATERIAL ALLOWANCE REINFORCING STEEL FOR TYPE 7 382.999
BARRIER
LF 0.000 0.00

12.80201 382.999 4,903.16
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PCN: 16240-BID ESTIMATE RUN 03/31/2008
PROJECT: €0702-273 ESTIMATE NO: 0005 13:13:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0150 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 4,204.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0150 MATERIAL ALLOWANCE REINFORCING STEEL FOR TYPE 7 4,203.999
BARRIER
LF 0.000 0.00
12.71838 4,203.999 53,468.06
0150 MATERIAL ALLOWANCE GDRAIL TY 7 CD & ACCESSORIES 0.000
LF 4,204.000 55,273.43
13.14782 4,204.000 55,273.44
0155 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,096.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0160 613-01800 8 INCH ELECTRICAL CONDUIT (PLASTIC) 1,048.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 2,760,362.00 $ 55,273.43 S 650,961.66
CAT NO0400 CONSTRUCTION ENGINEERING
0165 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
6,242.00000 1.000 6,242.00
0170 900-00006 ADDED ITEM (DOLLAR)/ MCR LI #1 PROVIDE INTERNET 2,160.000 2,160.000
SERVICE
DOL 0.000 0.00
1.00000 2,160.000 2,160.00
CAT 0400 CURRENT AMT $ 8,402.00 $ 0.00$ 8,402.00
PROJECT TOTAL CURRENT AMT $ 3,208,797.42 $ 55,273.43 S 794,637.08



